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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 08:52:38

CONTID: C16239         ESTIMATE NO: 0002 PROG 2002

PCN: 16239-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT TRANSITION CEILING SLAB REPAIR PERCENT TIME:

PROJECT NO: C 0702-272                    

I-70 HLT TRANSITION CEILING SLAB REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 04/02/2007

1260 ROCK CREEK CIRCLE DATE LET 04/14/2007 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 04/17/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,537,065.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,537,065.69 NON-PARTICIPATING 388,737.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.25

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

82.97%

261,728.39

388,737.30

388,737.30

388,737.30

$

$

$

$

0.00

1,275,337.30

1,275,337.30

0.00

1,275,337.30

-23,055.99

0.00

1,252,281.31

0.00

AMOUNT DUE 1,252,281.31 388,737.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 388,737.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

90.0
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PCN: 16239-BID    ESTIMATE RUN 07/03/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0002 08:52:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY CONSTRUCTION TO BE REPLACED BY OTHER ITEMS 0.000 0.000

L S 0.000 0.00

1,537,065.69000 0.000 0.00

631-00105  
 

0006 F/A ANTICIPATED CHANGE ORDERS 45,725.290 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0010 PROVIDE TEMPORARY SUPPORT 1.000 0.750

L S 0.180 92,970.00

516,500.00000 0.930 480,345.00

509-08100  
 

0015 CONSTRUCTION SURVEYING (HOURLY) 100.000 20.000

HOUR 0.000 0.00

171.00000 20.000 3,420.00

625-00001  
 

0020 F/A / GEOTECHNICAL INSTRUMENTATION 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0025 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.200 2,530.00

12,650.00000 0.400 5,060.00

208-00200  
 

0030 SILT FENCE 1,400.000 975.000

LF  75.000 195.00

2.60000 1,050.000 2,730.00

208-00020  
 

0035 SOIL RETENTION BLANKET (PLASTIC) 1,636.000 0.000

SY  0.000 0.00

10.15000 0.000 0.00

216-00035  
 

0040 EROSION LOG (18 INCH) 1,400.000 0.000

LF  100.000 1,045.00

10.45000 100.000 1,045.00

208-00003  
 

0045 ADDED ITEM (FOOT)/ ENVIRONMENTAL FENCING 1,550.000 600.000

LF  781.000 10,387.30

13.30000 1,381.000 18,367.30

900-00012  
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PCN: 16239-BID    ESTIMATE RUN 07/03/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0002 08:52:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 ADDED ITEM (LUMP SUM)/ GLOBAL EARTHWORK 0.600 0.360

L S 0.210 281,610.00

1,341,000.00000 0.570 764,370.00

900-00014  
 

CAT 0200 $388,737.30 1,275,337.30CURRENT AMT 1,537,065.69 $$

PROJECT TOTAL 388,737.30 $ 1,275,337.30CURRENT AMT 1,537,065.69 $$


